COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2011

ESTI MATE SUMVARY 10: 24: 05
CONTI D C17777 ESTI MATE NO 0003 PROG SPEC YR 2005
PCON: 17777-BID COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 50.0  DAYS TI VE ALLOW 50 CALENDAR DAYS
SH 24 CRITI CAL CULVERT REPAI R PERCENT TIME:  100. 00 ORI G TI VE ALLOW 40 CALENDAR DAYS
PRQJECT NO 00241- 055
SH 24 CRITI CAL CULVERT REPAI R
NAME OF ROAD: 024A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
AVER CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 10/ 25/ 2011 DATE TI ME STARTED 08/ 08/ 2011
5380 TENNYSON STREET UNIT B DATE LET 05/ 26/ 2011 DATE WORK BEGAN 08/ 08/ 2011
DATE AWARDED 06/ 13/ 2011 DATE TI ME STOPPED 10/ 21/ 2011
DATE CONTRACT EXECUTED 07/ 05/ 2011 DATE ACCEPTED 10/ 21/ 2011
DENVER CcO 80212 303/ 455- 0838 DATE NOTI CE TO PROCEED 08/ 08/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 227, 577. 30 PARTI O PATI NG $ 3,325. 00 $ 0.00
AWARD PRQJECT AMT: $ 219, 435. 20 NON- PARTI CI PATI NG 218, 102. 55 137, 440. 50
PERCENT COWPLETE: 97.30% TOTAL EARNI NGS 221, 427. 55 137, 440. 50
FUNDS AVAI LABLE: $ 6,149. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 221, 427. 55 137, 440. 50
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -3,291.53 -1,122.17
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 218, 136. 02 136, 318. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 218, 136. 02 136, 318. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 136, 318. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: CL7777 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17777-BI D ESTI MATE RUN 11/14/ 2011
PRQJECT Q0241- 055 ESTI MATE NO. 0003 10: 24: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00001 C earing and G ubbing 0. 184 0. 060
ACRE 0.124 2, 604. 00
21, 000. 00000 0. 184 3, 864. 00
0010 202- 00035 Renoval of Pipe 45. 000 45. 000
LF 0. 000 0. 00
63. 00000 45. 000 2, 835. 00
0015 202- 04002 O ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
10, 500. 00000 3. 000 31, 500. 00
0020 203-00060 Enbanknent Material (Conplete In Place) 74.000 0. 000
(e 74.000 5, 402. 00
73.00000 74.000 5, 402. 00
0025 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0030 203-01510 Backhoe 34. 000 31. 000
HOUR 0. 000 0. 00
95. 00000 31. 000 2,945. 00
0035 203- 01550 Dozi ng 8. 000 8. 000
HOUR 0. 000 0. 00
200. 00000 8. 000 1, 600. 00
0040 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0.00
0045 203- 02330 Labor er 125. 000 125. 000
HOUR 0. 000 0. 00
32. 00000 125. 000 4, 000. 00
0050 206-01781 Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0055 207-00205 Topsoi | 66. 000 0. 000
cY 66. 000 1, 650. 00
25. 00000 66. 000 1, 650. 00



CONTI D: CL7777 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17777-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: Q0241- 055 ESTI MATE NO. 0003 10: 24: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 207-00210 St ockpi | e Topsoi | 66. 000 0. 000
cY 66. 000 1, 320. 00
20. 00000 66. 000 1,320.00
0065 208- 00002 Erosion Log (12 Inch) 330. 000 330. 000
LF 0. 000 0. 00
4.30000 330. 000 1,419.00
0070 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
0075 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0. 00
0090 208-00206 Er osi on Control Supervisor 6. 000 3. 000
DAY 0. 000 0. 00
115. 00000 3. 000 345. 00
0095 210- 04030 *Modi fy Quardrail 25. 000 0. 000
LF 25. 000 1,575. 00
63. 00000 25. 000 1, 575.00
0100 211-02275 Cenent G out 10. 000 0. 000
cY 10. 000 3, 000. 00
300. 00000 10. 000 3, 000. 00
0105 212-00007 *Seedi ng (Native) (Hydraulic) 0.124 0. 000
ACRE 0.124 1, 116. 00
9, 000. 00000 0.124 1,116.00
0110 212-00032 *Soi | Condi tioni ng 0.124 0. 000
ACRE 0.124 1, 240. 00
10, 000. 00000 0.124 1, 240. 00



CONTI D: C17777 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17777-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: Q0241- 055 ESTI MATE NO. 0003 10: 24: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00012 *Spray-on Mul ch Bl anket 0.124 0. 000
ACRE 0.124 1, 240. 00
10, 000. 00000 0.124 1, 240. 00
0120 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
375. 00000 0. 000 0. 00
0125 506-00218 Riprap (18 Inch) 81. 000 46. 000
cY 35. 000 5, 600. 00
160. 00000 81. 000 12, 960. 00
0130 603-00001 Annul ar Space Grouting 45. 000 0. 000
cY 45. 000 21, 150. 00
470. 00000 45. 000 21, 150. 00
0135 603-00048 Cul vert Lining (48 Inch) 0. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0140 603- 00049 Cul vert Lining (48 Inch)(Special) 0. 000 0. 000
LF 0. 000 0. 00
480. 00000 0. 000 0. 00
0145 603-30048 48 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0150 607-11525 Fence (Plastic) 237. 000 237.000
LF 0. 000 0. 00
1. 90000 237.000 450. 30
0155 616- 30499 Trash Quard Speci al 1. 000 0. 000
EACH 1. 000 7,700. 00
7, 700. 00000 1.000 7,700. 00
0160 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0165 626- 00000 *Mobi | i zati on 1. 000 0. 467
LS 0.533 13, 325. 00
25, 000. 00000 1.000 25, 000. 00



CONTI D C17777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17777-BI D ESTI MATE RUN 11/ 14/2011
PRQJECT: Q0241- 055 ESTI MATE NO 0003 10: 24: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 250 233.75
935. 00000 0. 750 701. 25
0175 630- 00000 Fl aggi ng 110. 000 68. 500
HOUR 41. 500 933.75
22.50000 110. 000 2,475. 00
0180 630- 00007 Traffic Control Inspection 12. 000 10. 000
DAY 2.000 300. 00
150. 00000 12. 000 1, 800. 00
0185 630-00012 Traffic Control Managenment 26. 000 12. 000
DAY 14. 000 6, 090. 00
435. 00000 26. 000 11, 310. 00
0190 630-80341 Construction Traffic Sign (Panel 0. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0195 630-80342 Construction Traffic Sign (Panel 23. 000 11. 500
EACH 11.500 529. 00
46. 00000 23. 000 1, 058. 00
0200 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 2.000 2, 600. 00
0205 630- 80360 Drum Channel i zi ng Devi ce 25. 000 12.500
EACH 12.500 75. 00
6. 00000 25. 000 150. 00
0210 630-80380 Traffic Cone 27.000 13. 500
EACH 13.500 81. 00
6. 00000 27.000 162. 00
0215 630-80390 Channel i zi ng Devi ce (Special) 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0220 700-70010 F/ A M nor Contract Revisions 2,886. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17777-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: Q0241- 055 ESTI MATE NO 0003 10: 24: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0225 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 900- 00006 Added Item (Dol lar)/ 48" CSP Mudslide C eanup 1, 259. 000 1, 259. 000
DOL 0. 000 0. 00
1. 00000 1, 259. 000 1, 259. 00
0255 603-00040 Cul vert Lining (40 Inch) 120. 000 0. 000
LF 120. 000 38, 820. 00
323. 50000 120. 000 38, 820. 00
0260 900- 00012 Added Item (Foot)/ Culvert Lining (40 Inch)(Special) 40. 000 0. 000
LF 40. 000 18, 270. 00
456. 75000 40. 000 18, 270. 00
0265 900- 00012 Added |tem (Foot)/ Purchase Culvert Lining (40 Inch) 20. 000 0. 000
LF 20. 000 2,886. 00
144. 30000 20. 000 2,886. 00

CAT NO0400

0240 620-00001

0245 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 1)

Sanitary Facility

CAT 0200 CURRENT AMI  $

1. 000
EACH
3, 000. 00000

1. 000

325. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI  $

224,252.30 % 137, 440.50 $ 218, 102. 55
1. 000
0. 000 0. 00
1. 000 3, 000. 00
1. 000
0. 000 0. 00
1. 000 325.00
3,325.00 % 0.00$ 3,325.00
227,577.30 % 137, 440.50 $ 221, 427. 55



